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Meeting Minutes Transmittal - Approval

Project Managers Meeting
303-K STORAGE FACILITY
FEDERAL BUILDING, RM 554

Richland, Washington

Meeting November 4, 1999
From 3:30 p.m. to 4:00 p.m. ^ ^^gII^^JAN 14 2000 D

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Project Managers Meeting.

^ ^ Date: ` G d(3
en M. Mattlin, Project Manager, RL

^^ ^^^ ^ L(^^l ,C^^̂ Date: ^ ^ ^ ^^
Alex B. Stone, Project Ma ager, Washington State Department of Ecology

Contractor/Sub-Contractor Representatives

^ Date: ( 6 00

c ^ K. Perry, F

^i ^ Date: / /^^0^

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda
Attachment 2- Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items
Attachment 5- 303-K Funding Report
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R Date:__L/ 7/ ZaoO
S ott N. Luke, FDH 77"



Attachment 1

Project Managers Meeting
303-K STORAGE FACILITY
FEDERAL BUILDING, RM 554

Richland, Washington

Meeting November 4, 1999
From 3:30 p.m. to 4:00 p.m.

Agenda

1. Approval of Past PMM Minutes

2. Status Action Item [None]

3. Add Annual Funding Report Minutes

4. New Business

Schedule Next Project Managers Meeting



Attachment 2

Project Managers Meeting
303-K STORAGE FACILITY
FEDERAL BUILDING, RM 554

Richland, Washington

Meeting November 4, 1999
From 3:30 p.m. to 4:00 p.m.

Summary of Discussion and Commitments/Agreements

1. Approval of Past PMM Minutes

Meeting minutes for the July 303-K PMM were signed by the RL and Ecology Project
Managers.

2. Status Action Items

None.

6. Status Closure Activities
303-K Funding Report
Attached to these minutes is the 303-K Funding Report (Attachment 5). This is the first of
two annual reports related to funding and planning of future 303-K closure activities. These
reports are due to Ecology in accordance with Hanford Facility RCRA Permit condition
V.14.B.f The first report was due by September 30, 1999 and was provided to Ecology
September 9, 1999. The second report will be due September 30, 2000. In a cc:Mail message
on September 20, 1999, Ecology (Mr. Alex Stone) accepted the report. Ecology (Stone)
emphasized that the soil removal and sampling activities be funded and proceed as
previously agreed to.

Future 303-K Sampling
A discussion ensued regarding sampling described in the 303-KFundingReport (Attachment
5) and in the `Agreement' (Attachment 5 of the July 303-K PMM minutes). Ecology (Stone)
indicated that he did not anticipate generation of an entirely new SAP for this sampling. He
recognized that the Agreement specified use of sampling methodology of the original 303-K
Sampling and Analysis Plan (SAP). Sampling could be re-performed under the original SAP
after updating, as necessary, to limit sampling to the two uranium hotspot removal areas.

4. New Business

None.

5. Set Next Meeting Date

The next 303-K PMM was scheduled for January 6, 2000.



Attachment 3

Project Managers Meeting
303-K STORAGE FACILITY

FEDERAL BUILDING, RM 590A
Richland, Washington

Meeting November 4,1999
From 3:30 p.m. to 4:00 p.m.

If a stenographer is present to take detailed notes of the proceeding of this meeting, these notes

will be used for the sole purpose of preparing the meeting minutes. After the meeting minutes
are finalized, the stenographer's notes will be destroyed.

If any attendees have objections with this approach, they should voice these objections at this

time.

Attendance List

Name Organization Phone Number
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Attachment 4

Project Managers Meeting
303-K STORAGE FACILITY
FEDERAL BUILDING, RM 554

Richland, Washington

Meeting November 4, 1999
From 3:30 p.m. to 4:00 p.m.

Action Items

Action Item # Description

None



Attachment 5

Project Managers Meeting
303-K STORAGE FACILITY
FEDERAL BUILDING, RM 554

Richland, Washington

Meeting November 4, 1999
From 3:30 p.m. to 4:00 p.m.

303-K Funding Report



303-K FUNDING REPORT

Hanford Site Part B Permit Condition V.14.B.f, associated with the 303-K Storage Facility Closure,
requests an annual report related to the funding and planning to complete the closure activities of this
TSD.

Fuel Supply Shutdown Projects has requested funding for FY '01 in FSP 99-043, Fiscal Year 2000
Multi-year Work Plan (MYWP) Bridge Change Control Request, to complete the closure activities. This
request is unfunded at this time per the current Priority Planning List.

An engineering evaluation/cost analysis (EC/CA) will be prepared and submitted for approval in FY '00
for completion of closure activities in FY `01. 303-K will be demolished and two uranium hotspots in
the soil (at sample locations S4 and S7) will be removed and the removal areas sampled. The debris from
the demolition of the 303-K facility and uranium hotspot soil removal is planned to be disposed at
ERDF. The planning and scheduling for FY '01 demolition, sampling, and disposal will be completed
upon approval of the EC/CA.



Distribution:

R. W. Bailey FH 54-49

J. M. Barnett FH L1-05

N. C. Boyter FH L5-66

G. P. Davis Ecology B5-18

R.L. Guillen RL L1-03

S. N. Luke FH G1-30

E. M. Mattlin RL A2-15

I. L. Metcalf FH K1-53
J. K. Perry FH L1-04

D. E. Rasmussen FH LI-04

J. A. Remaize FH L6-26

D. J. Riffe FH L5-66

F. A. Ruck FH G1-37

J. M. Steffen FH L5-66

A. B. Stone Ecology B5-18

D. W. Templeton RL L1-08

Field File Custodian FH H6-08

RCRA File FH G1-27

ADMINISTRATIVE RECORD: 303-K Storage Facility, S-3-1, [Care of EDMC, FH (H6-08)]

State of Washington, Department of Ecology, Nuclear Waste Program, P.O. Box 47600,

Olympia, WA 98504-7600

Environmental Protection Agency, Region 10, 1200 Sixth Avenue, MS HW-074,

Seattle, WA 98101

Please send comments on distribution list to S. N. Luke (GI-30), (509) 372-1667.
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